QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Judicial Branch/AOC
Adair County Adair 2004-2006 In Construction 75 07/31/09
Allen County Allen 2008-2010 Design/Phase A
Boyd County Boyd 2004-2006 Complete/In Warranty 100 06/30/09 05/11/09
Bracken County Bracken 2008-2010 Other
Comments: Site selection
Breckinridge County Breckinridge 2006-2008 Design/Phase C
Bullitt County Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell County Campbell 2006-2008 Design/Phase C
Comments: Bidding
Carlisle County Carlisle 2008-2010 Design/Phase C
Comments: Bids received
Fleming County Fleming 2006-2008 Design/Phase C
Franklin County Franklin 2006-2008 Design/Phase A
Gallatin County (Project Pool) Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard County Garrard 2006-2008 Design/Phase C
Grant County Grant 2004-2006 In Construction 70 11/30/09
Grayson County Grayson 2004-2006 Complete/In Warranty 100 05/29/09 06/15/09
Green County Green 2004-2006 In Construction 70 07/31/09
Hancock County Hancock 2006-2008 Design/Phase C
Hart County Hart 2004-2006 Complete/In Warranty 100 10/31/08 12/31/08
Hopkins County Hopkins 2006-2008 Design/Phase A
Jackson County Jackson 2004-2006 In Construction 85 07/31/09
Laurel County Laurel 2004-2006 In Construction 65 03/30/10
Lawrence Cousnty Lawrence 2008-2010 Other
Comments: Site Selection
Livingston County Livingston 2004-2006 Complete/In Warranty 100 12/31/08 01/01/09
Logan County Logan 2004-2006 In Construction 70 09/30/09
Marion County Marion 2006-2008 In Construction 20 11/30/10
Mercer County Mercer 2006-2008 Design/Phase C

Comments: Bids received
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Monroe County Monroe 2006-2008 Design/Phase C
Morgan County Morgan 2008-2010 Other
Comments: Site selection
Owen County Owen 2006-2008 Design/Phase A
Pendleton County (Project Pool) Pendleton 2004-2006 In Construction 60 07/31/09
Pike County Pike 2006-2008 Design/Phase C
Pulaski County Pulaski 2004-2006 In Construction 15 02/28/11
Robertson County (Project Pool) Robertson 2004-2006 In Construction 90 06/30/09
Comments: New addition 90% done; renovation to old courthouse approximately 60% complete.
Rowan County Rowan 2006-2008 Design/Phase C
Comments: Bids Received
Russell County Russell 2006-2008 Design/Phase C
Shelby County Shelby 2004-2006 In Construction 5 02/28/11
Taylor County Taylor 2004-2006 In Construction 95 04/30/09
Comments: Delays due to weather
Todd County Todd 2006-2008 Design/Phase A
Trigg County Trigg 2004-2006 In Construction 90 04/30/09
Comments: Delays due to weather
Washington County Washington 2004-2006 Complete/In Warranty 100 01/31/09 03/20/09
Whitley County Whitley 2006-2008 Design/Phase C
Comments: Bids received
Wolfe County Wolfe 2006-2008 Design/Phase B

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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